
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:09 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 160 Date: 16-Mar-2012 Friday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 920

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Showers

Temperature 7 AM 12 PM 4PM52 58 56

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End – North Side area
Tai-Lin Liu; Diary on 03/16/12, Friday - Showers (46 – 58 F)
- Arrived at office at 0700 AM. Checked e-mail, and called Bob to find out Contractor work today or not
because there was a rain outside at the moment. Went to field at 0715 AM. Bob was in south side..
- Obtained log sheet from Bob and went over field situation.
- Strand # 98 continued hauling, and ended at 0830 AM. Due to bad weather (Rain, Wind & Foggy), tower
crew was not work waiting for weather change. East end north side crew, most of the time were doing hex
driving on strand # 97 and preparing for strand installation.
- Strand # 100 was installed into swift at 0850 AM, strand # 99 socket connected to haul frame at 0925.
And strand # 98 was floated out from main span at 1000 AM. Weather condition was worse. Crew had a
break at 1000 AM, Samma arrived east end at 1010 AM. Went over the field situration with hime, at the
time strand # 99 hauling was started. ABF will work upto 1200 PM today (See Bob's log sheet for detail).
- James took off today, did not see Zach, Ronny & Matt today.
- I left bridge at 1045 AM. Studied Bolt Tension Monitor MINI-MAX operation manual until unch.
- After lunch, Chin Choa visited us in the office. I took him to see SAS bridge from 1300 to 1430 PM.
- Continued studying MINI-MAX manual and performed paper work including time sheet & car log until
1730.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DANIEL HUGHESIronworker 4.00 0.00 0.00 4.00

GEN DANIEL DUNNIronworker 4.00 0.00 0.00 4.00

JNM ROBERT RUSSELLIronworker 5.00 0.00 0.00 5.00

APP ROBERT MARTELLIronworker 5.00 0.00 0.00 5.00

APP JOSHUA JACKSIronworker 5.00 0.00 0.00 5.00

JNM JAMES WILKERSONIronworker 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 5.00 0.00 0.00 5.00

FOR AARON KENTIronworker 4.00 0.00 0.00 4.00

APP ANTHONY SMALERIronworker 5.00 0.00 0.00 5.00

APP PATRICK OLEARYIronworker 4.00 0.00 0.00 4.00

JNM LANCE CARLSONIronworker 4.00 0.00 0.00 4.00
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 160 Date: 16-Mar-2012 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

APP LUIS PLANCARTEIronworker 4.00 0.00 0.00 4.00

FOR KEVIN KARBERIronworker 4.00 0.00 0.00 4.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 0.00 0.00 0.00 0.00

ERIC BLUEEngineer 0.00 0.00 0.00 0.00

ADAM ROEBUCKEngineer 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 5.00 0.00 0.00 5.00

OTH KEVIN ALGEROperator 4.00 0.00 0.00 4.00

JNM RONNY ChamberlainIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

APP Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

APP JUN PERALTAIronworker 4.00 0.00 0.00 4.00

APP GREG WIEDERIronworker 0.00 0.00 0.00 0.00

JNM RICHARD DAMBOISEIronworker 4.00 0.00 0.00 4.00

JNM JIMMY OSBURNIronworker 5.00 0.00 0.00 5.00

JNM JOHN GAGNONOperator 0.00 0.00 0.00 0.00

JNM Jacob StaffordIronworker 0.00 0.00 0.00 0.00

APP SCOTT ROSSOperator 4.00 0.00 0.00 4.00

OTH WILLIAM ALGEROperator 4.00 0.00 0.00 4.00

OTH RYAN OKUOperator 4.00 0.00 0.00 4.00

APP BRADLEY WHITBURNIronworker 4.00 0.00 0.00 4.00

FOR MATTHEW CHAMBERLAINIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 4.00 0.00 0.00 4.00

APP HENRY HERNANDEZIronworker 4.00 0.00 0.00 4.00

OTH THEODORE ROHROperator 0.00 0.00 0.00 0.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Bad Weather at 0720 PM Completed hauling on strand #98 at the bad weather at 0830 AM
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 160 Date: 16-Mar-2012 Friday

Weather still bad at 0940 AM, operation called off at noon time
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